



FDOT

TRANSPORTATION SYMPOSIUM

2019

Cost Risk Assessment and Value Engineering

Jose Theiler, P.E., CVS®

Agenda

- FDOT CSRA and VE Programs
- CSRA Meet VE
 - Information Phase
- What is Project Risk Assessment?
 - Base Inputs Review
 - Risk Identification and Quantification
 - Monte Carlo Analysis
 - Analysis Results
- CSRA Meet VE
 - Function Analysis Phase
 - Creative Phase
- Timing of CSRA and VE
- Why CSRA and VE
- Lessons Learned

FDOT CSRA & VE Programs

Cost & Schedule Risk Analysis

- >\$500M – Financial Plan + CSRA Workshop (FHWA Requirement)
- >\$100M – CSRA Workshop
- >\$20M – CSRA Self-Modeling Tool

Value Engineering Study

- State Requirement: Any Project >\$25M
- FHWA Requirement:
 - >\$40M – Bridge Projects
 - >\$50M – Roadway Projects
 - Waivers may be granted by Districts for “in-between” Projects

FDOT CSRA & VE Programs


Cost & Schedule Risk Analysis

- Increased Awareness of Project
- Improved Communication
- Realistic Expectations of \$ and Schedule
- Increased Confidence in Project Cost and Contingencies
- Risk Management Shown to
 - Decrease number of project problems
 - Avoid unnecessary costs

Value Engineering Study

- Increased Awareness of Project
- Improved Value of Project
 - Improved Worth through increase in Performance
 - Reduce Risks with Engineering Solutions
 - Reduced Cost by Controlling Cost, Schedule and Risks Exposure

CSRA Meet VE





CSRA Meet VE

- Information Phase

- Project Overview
- Risk Analysis

- Function Analysis Phase

- Creative Phase




What is Project Risk Assessment?

Usual Questions


- How much will it cost?
- How long will it take?
- Why does it cost that much?
- Why does it take that long?



What is Project Risk Assessment?



What is Project Risk Assessment?




Base Inputs Review (Cost)

The Way We've Always Done It

$$\text{Outputs} = f \left[\begin{array}{c} 5 \text{ ea} \\ \text{Qty} \end{array} \times \begin{array}{c} \$12 \\ \text{Unit \$} \end{array} + 20\% \text{ Contin-} \right] = \$72$$

gency




The Risk Assessment Way

$$\text{Outputs} = f \left[\begin{array}{c} 5 \\ \text{Qty} \end{array} \times \begin{array}{c} 12 \\ \text{Unit Cost} \end{array} + \begin{array}{c} 10 \\ \text{Risk} \end{array} \right] = \left[\begin{array}{c} 60 \\ \text{Base Cost} \end{array} + \begin{array}{c} 10 \\ \text{Risk} \end{array} \right]$$



$$= \begin{array}{c} 69.4 \\ \text{Cost Range} \end{array} \leftarrow \begin{array}{l} 70^{\text{th}} \text{ Percentile} \\ \text{Confidence} \\ (16\% \text{ Risk Reserve}) \end{array}$$

Base Inputs Review (Schedule)




Risk Identification and Quantification



- Describe the event properly
 - *How likely is it to occur?*
- If the event occurs, what are the potential impacts (cost/schedule)?
 - *on the low end?*
 - *on the upper end?*
 - *most likely?*
- Is the event dependent on or correlated with other events:
 - “If this happens, then this other will NOT happen...”



Monte Carlo Simulation




Analysis Results




CSRA Meet VE

- Information Phase
 - Project Overview
 - Risk Analysis
- Function Analysis Phase
 - Basic Functions
 - Secondary Functions
 - All-the-time Functions
 - Mitigate Risks
- Creative Phase
 - Risk Response Strategies




CSRA Meet VE

- Information Phase
 - Project Overview
 - Risk Analysis
- Function Analysis Phase
 - Basic Functions
 - Secondary Functions
 - All-the-time Functions
 - Mitigate Risks
- Creative Phase
 - Risk Response Strategies




Understanding Results



Timing of a CSRA & VE

Major Projects Deliverable Timeline for Design-Bid-Build (DBB) Projects



Why CSRA & VE Together?

- Increased Efficiencies in the Information Phase
- Facilitates Delivery of CSRA Results to VE Team
- Approximately Right vs. Precisely Wrong
- Increased Project Awareness and Accountability
- Consistent, Predictable, Repeatable, Through Innovation
 - Process driven – Two proven processes working together
- Proactive Plan to Manage Risks
- Set of VE Recommendations Mitigating Risks
- Informed Decision Making
- Appropriate Allocation of Risks and Contingencies

Things to Consider When CSRA & VE Together

- One Team, One Goal, One Combined Process
- Allow a week between Information and Other Phases
- Avoid Cramming CSRA & VE in one week
- Coordinate with FHWA for approval of CSRA portion to count as FHWA Cost Estimate Review process (FHWA must approve Consultant as qualified provider)
- Build a Risk Management Plan as part of the VE Implementation Phase



Jose Theiler, PE, CVS®

